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Site Description
Please refer to POLREP #1

Current Activities
• CRA and Brandenburg re-mobilized on February 2, 2007 to remove and dispose of

treated stockpiles 4 and 4B. A total of 12 tandem trailer truck loads were hauled off-
site to the TSDF facility located in Belleville, Michigan. In addition, thirty-seven (
five over-packed) 55-gallon drums non-hazardous waste located on tank pad and
warehouse was removed off-site for RCRA incineration at the Veolia Environmental,
Inc. TSDF located in Sauget, EL.

- On February 6, 2007 Grossman Iron and Steel picked up one 20 cubic yard dumpster filled
with scrap metal for salvaging. Approximately 3,920 feet of piping and metal scrap were
removed off-site.

- On February 6, 2007 the detached dock (EZ4) cleanup commenced with the excavation of
contaminated soils, debris, and sludge. Eight 20 cubic yard roll-off dumpsters were hauled
off-site to the TDSF facility located at Port Author, Texas. The final size of the excavation
measured approximately 16 feet wide by thirty-four feet long and an average depth of four
feet.

- On February 7, 2007 CRA and Brandenburg began and completed backfilling within the
proposed cap area and detached dock area. Clean gravel was obtained from Columbia quarry
and consisted of 3/4-inch minus and three-inch clean rock.



- On March 30, 2007 CRA removed an additional five 55-gallon drums of sodium
hydroxide, and two 55-gallon drums containing PPE from the warehouse on-site. In
addition, two 55-gallon drums containing waste oil (from tank A-l and 117), and six 55-
gallon drums containing wastes from Tank 43 were also hauled off-site to the RCRA
incineration facility of Veolia Environmental Services located in Sauget, IL.

- On March, 21 2007, CRA and START reported findings of two open holes in a below
grade concrete structure from a former railroad roundhouse structure located on the northeast
corner of the site. The first open hole is located approximately 165 feet from the main
entrance to the northeast along Mobile Drive and is approximately twelve-inches long by
four-inches wide; rebar is visible and the depth to the petroleum oily material is six-inches
below ground. The second hole is smaller in size (four-inches by three-inches) and is
approximately 35 feet to the southeast of the larger hole; investigation of this hole revealed a
lateral extension of 18-inches below ground and was also six-inches in depth to the
petroleum material. CRA collected a sample of the oily material. The analytical report of
the petroleum material showed concentrations of PCBs above 50 parts per million and
demonstrates a characteristic of flammability/ignitibility.

- CRA performed weekly site visits of the oil pits from late March to early June, 2007 with
little to no change in the size of both oil pits. Additional oil staining was noted around the
base of former concrete tank pad. The area of surface staining encompasses an area
approximately 32 feet by 35 feet in size.

• CRA conducted the oil pit investigation on June 4 through 5, 2007 on-
site. Utilization of a track-hoe uncovered a trench pproximately 12- feet long by 5
feet wide. The pit contained PCB contaminated petroleum material, debris and
water. A vacuum truck (Triad Transport, Inc.) removed approximately 1,500-gallons
of the petroleum material and water for ultimate disposal at the TSDF facility located
at Deer Park, Texas. CRA collected additional samples for purpose of waste profiling
for Clean Harbors.

- CRA conducted the warehouse dock investigation on June 6, 2007. CRA advanced a total
of eight 12-inch diameter borings using a diamond tipped rotary drill platform. The drill
platform cut through each concrete boring (approximately 6-inches thick). Once the boring
was removed, hand augers were advanced at two locations to a depth of approximately 40-
inches. The borings revealed no apparent soil contamination, and as such, no further
investigation was warranted at this time.

- On June 6, 2007 Waste Management Inc. removed one 40 cubic yard open-top dumpster
containing rubbish and wood pallets from the site.

- CRA and Brandenburg demobilized on June 7, 2007 from the site. CRA is awaiting the
decision of the PRPsD for the next planned activities.



Planned Removal Actions
• The submittal of a work plan and subsequent additional investigation and

characterization of the oil pit (former roundhouse) by CRA.

- USEPA approved the draft cap design proposal, conducts the oversight and approval of the
construction and implementation of the cap design. The work associated to installation of the
cap is pending at this time.

Next Steps
• Oversight, and/or review of the CRA cap design proposal.

- Oversight and documentation of remediation and cleanup activities for the existing oil pit
trenches (located in the former area of the roundhouse as shown on the 1959 aerial
photograph).

Key Issues
• Development and submittal of a work plan by CRA for the oil pit trenches

remediation/cleanup activities to the USEPA OSC and START for review.

- CRA has submitted a revised plan for a cap design to the USEPA OSC, pending approval
at this time.

Estimated Costs *

Budgeted
Total To

Date Remaining
% :

Remaining

Extramural Costs

RST/START $60,000.00; $18,996.00 $41,004.00 68.34%

Intramural Costs

USEPA - Direct (Region, HQ) $0.00; $16,378.00| ($16,378.00) 0.00%

Total Site Costs $60,000.00! $35,374.00; $24,626.00 41.04%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.


